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Individuals and organizations wishing to receive further information about the
Elliott Bay /Duwamish Restoration Program should contact the Administrative
Director at the following address and telephone number:

Robert C. Clark, Jr., Administrative Director
Elliott Bay/Duwamish Restoration Program
NOAA Restoration Center Northwest
National Marine Fisheries Services
7600 Sand Point Way NE

Seattle, WA 98115-0070

(206) 526-4338 FAX (206) 526-6665

The Panel, its technical working groups and its committees hold regularly
scheduled meetings that are open to the public. Meetings are generally held at the
National Oceanic and Atmospheric Administration, Northwest Fisheries Science
Center auditorium, 2725 Montlake Boulevard East, Seattle. Because meetings are
sometimes rescheduled and locations changed, the Panel recommends that you
contact Robert C. Clark Jr., Administrative Director, at (206) 526-4338 to confirm the
meeting schedule. The Panel also schedules periodic special meetings, such as
public information meetings and workshops.

Regularly scheduled meeting dates

Panel: First Thursday of every month, 9:30 a.m.-12:30 p.m.

Sediment Remediation Technical Working Group: Second and last Thursday of every
month, 1-4 p.m.

Habitat Development Technical Working Group: Second and last Thursday of every
month, 9 a.m.-noon

Public Participation Committee: Second Monday of every month, 1:30-4 p.m.

Environmental Review of Specific Projects

Formal hearings and comment periods on appropriate environmental documents for
each proposed sediment remediation and habitat development project will be ob-
served. Please contact the Administrative Director for more information.

This information is available in accessible formats upon request at
(206) 684-2046 (voice) or (206) 689-3413 (TTY).
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Executive Summary

On March 19, 1990, the United States filed a complaint for the National Oceanic
and Atmospheric Administration(NOAA)" acting on behalf of the public as a trustee
for natural resources. The complaint was filed under Section 107 of CERCLA, 42
U.5.C. § 9607 (a), to assess and recover damages for alleged injuries to United States’
trust resources in Elliott Bay and the Duwamish River. The other natural resource
trustees who were parties to the Consent Decree were: The U.S. Fish and Wildlife
Service (USFWS), the State of Washington Department of Ecology (Ecology), the
Suquamish Tribe and the Muckleshoot Indian Tribe. The defendants named in the
lawsuit were the Municipality of Metropolitan Seattle (Metro), now the King County
Department of Metropolitan Services (Metro), and The City of Seattle (City).

The lawsuit was settled by consent decree on December 23, 1991. The settlement
stipulates that Metro and the City will provide a combination of cash payments, real
estate and in-kind services with a total value of $24 million, to be used to clean up
contaminated sediments, to make habitat improvements, and to prevent the
recontamination of sediment remediation and habitat projects. The Consent Decree
and a detailed summary of the settlement appear in the Elliott Bay/Duwamish
Restoration Program 1992 Annual Report, available from the Administrative Director.

This annual report summarizes implementation of the settlement during 1994,
the third year of the Elliott Bay /Duwamish Restoration Program (Program). The
Panel of Managers (Panel) has identified sites for preliminary investigation for
sediment remediation and habitat development projects following substantial public
review and comment upon the site selection process. The site selection process,
public comments, and responses were presented in the final Concept Document,
published in June 1994.

Activities in 1994 included site investigations, appraisals, site acquisition
negotiations and conceptual designs for restoration projects in two geographic focus
areas (GFAs): Turning Basin Number 3 on the Duwamish River and Kellogg Island
on the Duwamish River. The Panel authorized funds for underwater maps of
potential habitat development sites within the Elliott Bay GFA that would be used to
further refine project site areas and to develop conceptual project designs.

Data acquisition for the Waterfront Recontamination Study was completed in
November. Results were scheduled for release in 1995. A scope of work for the
Duwamish/Diagonal and Norfolk sediment cleanup was approved and will be used
to select a contractor for the project.

United States, et al. v. City of Seattle and Municipality of Metropolitan Seattle, Case No.
C90-395WD (W.D. Wash).) [Note: all { numbers cited refer to this document.]




The Panel continued to engage in collaborative activities with other government

agencies and organizations, through cosponsorship of a sediment transport study
and a piling removal workshop.

Elliott Bay/Duwamish Restoration Program Organization

The Panel was established by the Consent Decree to manage the implementation
of the settlement with Metro and the City. The Panel consists of designated voting
representatives and alternates from the parties to the Consent Decree. In 1992, the
Panel established the Sediment Remediation Technical Working Group (SRTWG),
chaired by Pat Romberg of Metro, and the Habitat Development Technical Working
Group (HDTWG), chaired by Curtis Tanner of U.S. Fish and Wildlife Service, to
advise the Panel. Each technical working group includes representatives of the
governments on the Panel, other governments and agencies, and interested parties.
The groups are responsible for identifying potential projects, evaluating them
against criteria that meet the goals of the Consent Decree and determining their
feasibility.

The Panel established a Public Participation Committee (PPC) to advise the Panel
on opportunities for public involvement and education in all Program activities. The
PPC is chaired by Margaret Duncan of the Suquamish Tribe and staffed by
representatives from the Muckleshoot Tribe, NOAA, the City, and Metro.

The Panel, the Habitat Development and Sediment Remediation Technical
Working Groups, the Public Participation Committee and the Administrative
Director comprise the managerial, technical, outreach, and administrative
components of the Elliott Bay/Duwamish Restoration Program. The Organization
Plan, an appendix to this report, provides information on program organization and
membership.

Geographic Boundaries

The area covered by the settlement includes Elliott Bay eastward of a line
between Alki Point and West Point including the shoreline 10 meters upland from
the mean high water line within Elliott Bay, and the Duwamish River from the river
mouth to the head of navigation (see figure). For purposes of habitat development,

the covered area includes tributaries to the Duwamish River.



. Area Covered by Settlement




1994 Program Chronology

January

Established an Administrative Record file plan; designated the Administrative
Director as file custodian.

Approved the 1995 habitat budget for three projects corresponding to the three
geographic focus areas.

Tabled the West Michigan sediment remediation site pending additional
sampling for sediment chemistry analysis.

Approved the second monitoring plan report for the Pier 53 Sediment Cap and
Enhanced Natural Recovery Area Project.

February

Panel representatives reviewed and commented on compensatory wetland
mitigation for the Department of Transportation (DOT) First Avenue Bridge

construction. The project will restore a hydrologic connection between the Marsh
located west of State Route 509 to the Duwamish River.

Developed display signs to commemorate the Waterfront Recontamination
Study.

Jointly sponsored a Piling Removal workshop with DOT and the Port of Seattle
to develop piling removal methods that minimize sediment resuspension.

March

Authorized Ecology to prepare the modeling work plan of the Waterfront
Recontamination Study.

Approved sampling plans at Diagonal /Duwamish by Metro for: 1) stormwater
sampling, 2) bathymetry, and 3) salinity sampling.

April

Published the 1993 Annual Report.

¢ Approved the 1995 Proposed Budget of $1,974,000 as resolution 1994-8.

May
* Identified Problems during Mid-Course Review of the Consent Decree:

The Panel identified and discussed some of the operational problems
encountered during its first two years, and agreed to explore administrative

remedies to Consent Decree constraints:
1. Need to create a means to allow money from outside sources into the

registry account;



2. Need to identify flexible procedures that will enable Metro and the City to
propose projects for in-kind services in September of each year, in
accordance with the Consent Decree, amending the proposals once
additional detail becomes available.

3. Need for the budget group (Administrative Director, Metro and the City)
to address concerns that the City and Metro are paying in funds at a rate
that exceeds the anticipated rate of payments, given that the City and
Metro propose to seek in-kind credit for initial projects.

* Presented Program activities to the public at an open house aboard NOAA Ship
McARTHUR on May 21-22 on the Seattle Waterfront during Maritime Week.

June
¢ Panel Publications:
— Public Participation Plan (Panel Publication 6)
— The Final Concept Document (Panel Publication 7)
— An abridged version of the Final Concept Document as a supplement to the
draft Concept Document with the new sections of the final version.

July

¢ The Panel continued to monitor mitigation for solvents spilled into marshland in
the vicinity of State Route 509 and the Duwamish River on February 14.

* Monitored efforts of the DOT to modify Colman Dock renovation plans and to
conduct sediment sampling and remediation.

August

e Contacted the Student Conservation Association to assist with plantings and
other restoration labor needs.

e Requested the City to provide an appraisal for the property known as City Light
North, including (1) the value of the site as it is now, and (2) the value of the site
after construction of a proposed habitat project to include the daylighting of.
Hamm Creek and excavation of the river bank on the east side of the parcel. The
lesser amount of $5,000 or half the cost of the appraisal was authorized.

e Approved a draft Diagonal/Duwamish/Norfolk Sediment Remediation Project
Budget.



* Hosted Metropolitan King County Councilmember Cynthia Sullivan. As a
member of the Water Quality and Habitat Enhancement Subcommittee of the
Duwamish Coalition, Councilmember Sullivan encouraged cooperation between
the EB/DRP and the Duwamish Coalition, and on the future of King County
industrially zoned lands along the Duwamish River given the Growth
Management Act implementation plans.

September -

* The Panel, through Metro, provided a public outreach presentation at the
Westlake Transit Station on September 9 as part of Waterweeks activities.

* King County Department of Development and Environmental Services held a
meeting with various interested parties about the City Light North habitat
development site. Concerns regarding regulations and shoreline management
goals under various development scenarios were discussed.

* Seaboard Lumber site property acquisition negotiations continued. Remaining
issues include possible sediment contamination and the development of
protocols for prepurchase sampling.

* Presented preliminary results from this summer’s field sampling (sediment
physical description maps) for the Duwamish/Diagonal and Norfolk sites.

October

* The Suquamish Tribe hosted the October 6 Panel meeting at the Suquamish
Tribal Center.

* Monitored the Colman Dock sampling results to determine possible impacts to
the Pier 53 Pilot Sediment Remediation Project.

* Metro and the City agreed to assist the Sediment Remediation Technical Working
group to develop source control plan subject to review and approval by the
Panel.

November

* Sampled sediments surrounding the Seaboard Lumber site to assist in
determining the level of contamination on the site.

¢ DOT agreed to follow the EB/DRP recommendations for piling removal.

¢ Completed the Waterfront Recontamination Study field sampling task. The next
task is develop information to support remedial investigation, feasibility studies,
and site characterizations for waterfront cleanup projects.



December

* Determined the primary objective of the Elliott Bay Geographic Focus Area
Habitat Development projects: to enhance habitat from shore areas down to the
subtidal zone to a depth of 60 feet or less.

* Adopted a scope of work for underwater mapping of potential habitat
development areas in the Elliott Bay Geographic Focus Area to be completed by
volunteer divers under the direction of Angela Ferdico.

* Amended the draft scope of work for the Seattle City Light North appraisal. The
habitat project would be developed independently from the potential
combustion turbine.

* The SRTWG completed a draft Scope of Work for the Diagonal/Duwamish and
Norfolk cleanup to initiate selection of a contractor.



Public Participation Committee
1994 Summary

Margaret Duncan, Suquamish Tribe

The Public Participation Committee was cstablished to assist the Panel in the
development and implementation of its Public Participation Plan. During 1994, the
committee continued to support the Panel’s public outreach and educational
activities, guide the development of special materials and project-related documents,
and assist with special meetings and collaborative efforts.

Public outreach and educational activities

The Panel continually seeks opportunities to inform and involve the public in the
Panel’s approach to habitat restoration, sediment remediation, and source control.
Panel and technical working group members have met with a number of diverse
organizations to describe Panel activities and seek input regarding potential projects.
In addition to presentations to such community-based organizations as the Golden
Kiwanis, Panel members have also met with University of Washington School of
Marine Affairs and other classes. Other opportunities for meeting with members of
the public included displays and discussion aboard the NOAA Ship McARTHUR
during two days of Maritime Week in May, and participation in Waterweeks in
September. Panel and working group members also participated in the Green/
Duwamish Watershed Alliance’s Summit Conference in October and discussed
potential restoration projects with the Duwamish Coalition.

The Public Participation Committee continued to guide the development of fact
sheets and other informational materials describing the Panel’s activities. The
committee also updated slides used by Panel members in public presentations to
describe the Panel’s goals, structure, and project identification process. Other
continuous support activities include updating the Panel’s mailing list of
approximately 700 individuals and maintaining the Administrative Record, which is
available at the NOAA Sand Point offices and the Seattle Public Library’s downtown
and West Seattle branches.

The committee also guided the design and production process for two signs
commemorating its Waterfront Recontamination Study and the Pier 53-55 sediment
capping project. The commemorative signs were produced to fulfill paragraph 17 of
the Consent Decree, which requires that placards or signs be erected or placed ina
prominent location to commemorate each sediment remediation or habitat
development project performed under the Consent Decree. The signs will be placed



in two locations along the Seattle waterfront once permission is secured from the
City to do so.

In addition to finalizing the Panel’s Public Participation Plan, the committee also
assisted with the preparation of the public participation components of workplans
for the Diagonal/Duwamish and Norfolk sediment remediation cleanup study
workplans initiated in 1994. Concurrently, the committee guided the Panel in
producing the final Concept Document pursuant to public review during 1993. In
addition to responding to public comment, the document describes the process used
to identify and evaluate potential projects, summarizes the Panel’s approach to
source control programs, and discusses the process for environmental review and
public participation in proposed projects.

Collaborative efforts

Collaborative efforts with other governments, agencies, and organizations
continue to be an important component of the Panel’s approach to public
involvement and education. Monitoring results of the Pier 53-55 sediment cap
revealed that piling removal can be a threat to clean up projects because it stirs up
contaminated sediment. To help address this issue, the Panel joined with
Washington State Department of Transportation and the Port of Seattle to co-sponsor
a workshop entitled “Piling Removal: Environmental Impacts and Solutions.” The
workshop was attended by representatives of federal, state, and tribal resource
agencies, contractors, and local government staff. Due to an interest in potential
waterfront cleanup, the Panel also initiated a sediment transport study by Patrick
McLaren of Geo-Sea Consulting. The Environmental Protection Agency, the Port of
Seattle, and Washington State Department of Natural Resources/Puget Sound
Dredged Disposal Analysis assisted with the cost of the study.

10



Habitat Development Technical Working Group

1994 Summary
Curtis Tanner, U.S. Fish & Wildlife Service

During 1994, the Habitat Developmenl Technical Working Group was primarily
engaged in project development within the three Geographical Focus Areas (GFA)
chosen for habitat development projects: the vicinity of Turning Basin No. 3, at the
upper end of the Duwamish Waterway; the vicinity of Kellogg Island, in the lower
portion of the estuary; and along the shoreline of Elliott Bay, in the nearshore
environment of the marine system. The working group also considered the
mitigation proposal developed by the Washington State Department of
Transportation (DOT) for the First Avenue South project.

The Turning Basin GFA

During the early part of the year, the Panel formally notified the City of Seattle of
its interest in pursuing a restoration project at the City Light North site. Because
Seattle City Light was considering using the site for a combustion turbine (CT),
working group members first considered restoration possibilities within the context
of the possible approval and construction of a CT. Seattle City Light officials
reevaluated the original CT project proposal and agreed that it would be possible to
reduce the space needed by the CT on the City Light North site. City Light also
indicated its willingness to reconfigure site plans to accommodate habitat
enhancement projects at the site, including daylighting of Hamm Creek.

The King County Department of Development and Environmental Services was
consulted regarding the permit process. Concurrently, a formal appraisal of the site,
under a variety of development scenarios, was commissioned by the Panel and
Seattle City Light. Robert C. Clark, Jr. served as the representative of the Panel in the
appraisal process.

By mid-year, it was clear City Light officials preferred not to seek Council
approval for a CT siting before 1996. A decision to proceed on CT project
development is unlikely prior to 1999 unless the next resource plan confirms the
need for additional generation capacity. Hence, King County Surface Water
Management, City Light, and working group members continued to consider
restoration possibilities both with and without development of the CT site. The
working group also continued to develop and refine its comprehensive vision for the
Turning Basin GFA, including City Light North and South properties, the Coastal
America project, and the Kenco site.

11



The vicinity of Kellogg Island

Working group members continued to consider restoration options within the
context of acquisition discussions with PacCar for the Seaboard Lumber site on
West Marginal Way Southwest. Kevin Stoops, of the City of Seattle Department of
Parks and Recreation was designated as Project Manager. The Corps of Engineers
was authorized to coordinate and manage the Seaboard Site Aquatic Habitat
Restoration Analysis regarding areawide and site-specific issues. Limited sediment
chemistry analysis was completed from samples collected near the site to determine
ambient conditions in this portion of the estuary.

The Elliott Bay GFA

Under the guidance of the technical working group, Forsyth Kineon, a NOAA
intern at the Restoration Center Northwest, conducted a literature search concerning
historical conditions, existing habitat conditions and needs, and location and design
issues. Due to the lack of existing information regarding location and design issues,
and insufficient data regarding habitat conditions and needs within the literature,
the working group recommended that the Panel continue to investigate the Elliott
Bay GFA, and estimated that it would be the last of the three GFAs to be addressed
in terms of the implementation schedule. At the close of the year, the Panel approved
the working groups recommendation that the following three areas be further
considered for habitat restoration work:

(a) Myrtle Edwards Park — about 200 yards of shoreline from due west of
Lighthouse south past the existing beach and out to about the 100 foot
contour;

(b) West Seattle from Salty’s north about 300 yards along and out to include
Ecology’s sediment contamination cluster site (EB23); and

(c) Smith Cove Park between the dredged Pier 91 channel and Elliott Bay
Marina.

Pursuant to the recommendation of the technical working group, the Panel
agreed that baseline studies should be conducted with the assistance from local
diving clubs. Under the direction of Angela Ferdico, the owner of a local diving
shop, divers were asked to produce maps and discuss observations regarding
substrate appearance, contours, and physical and biological features. Working group
members also continuced their consideration of artificial reefs, oyster shell
enhancement, beach enhancement, and other restoration techniques potentially
applicable to the Elliott Bay GFA.

12



First Avenue South bridge mitigation

A number of consultations between DOT, primarily represented by Tom
Madden, the project manager for the first Avenue South Bridge project, and working
group members occurred concerning the possibility of establishing a direct surface
connection between the 509 Marsh and the Duwamish. Ken Pritchard, of Adopt-a-
Beach, also met with the working group to discuss the problem of Phragmites
infestation at the 509 Marsh and Kellogg Island.

13



~ Sediment Remediation Technical Working Group
1994 Summary

Pat Romberg, King County Department of Metropolitan Services

The general operating procedure for the Sediment Remediation Technical
Working Group (SRTWG) is to review all reports and funding requests related to
EB/DRP sediment remediation projects to provide guidance to the Panel and
coordination with other projects in Elliott Bay and the Duwamish River. In 1994 the
SRTWG focused primarily on the two sediment remediation projects that were
already approved: the Waterfront Recontamination Study managed by Washington
State Department of Ecology (Ecology) and the Duwamish/Diagonal and Norfolk
Cleanup Study managed by Metro and the City of Seattle. The SRTWG also began
work on goals for Source Control Activities and reviewed monitoring data for the
Pier 53-55 sediment capping project.

Waterfront Recontamination Study

The Waterfront Recontamination Study is intended to determine whether
potential cleanup areas along the Seattle waterfront would remain clean or be
recontaminated and to provide recommendations for the design of effective
remedial alternatives. As project manager for the study, Dr. Teresa Michelson of
Ecology provided numerous updates to the SRTWG. The study began in 1993 and
involves one year of data collection followed by data synthesis and modeling of
recontamination potential. The field work was lead by Dale Norton of Ecology and
involved deployment of sediment traps at 9 locations during the period from
October 1993 to October 1994. Preliminary results showed an appreciable amount of
sediment collected and with elevated chemical levels as measured by the Ecology
Manchester Laboratory. Current meters with rotors were initially installed at 5
locations, but preliminary results showed that the currents in some places were too
slow for the meters to work effectively. Electronic current meters were obtained to
measure the low velocities and were moved around to provide data from 12
locations. Tide changes cause water along the waterfront to move in both directions,
but a net flow direction vector was determined by summing results. Preliminary
analysis indicated that there were local eddies, and it appeared the ferries may have
a substantial influence on the local current conditions near the Colman ferry dock .
Three sediment cores were collected and analyzed to determine chemical profiles
and lead-210 age dating. An inventory was made of existing chemical sources along
the central waterfront extending from King Street CSO on the south to Denny Way
CSO on the north. A final report of the field results will be available in 1995.
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A scope of work for modeling activities for the waterfront was approved after
review and discussion. However, later in the year there was a feevaluation of the
need for modeling based on results of the field data. Preliminary interpretation of
data from current meters and sediment traps indicated that ferries and propwash
may have a significant effect on resuspending bottom sediments and are short-lived
events that do not lend themselves to a general waterfront circulation model. It was
also determined that the remaining point sources were not si gnificantly eliminating
the need for discharge modeling.

An additional component of the waterfront study was a study of bottom
sediment movements in Elliott Bay and the lower Duwamish River that was co-
sponsored by the EB/DRP Panel, the Port of Seattle, Environmental Protection
Agency, state Department of Natural Resources, Ecology, and the Army Corps of
Engineers. GeoSea Consulting sampled a large grid of more than 500 stations and
measured sediment particle size distribution. Preliminary results, presented in
February 1994, suggested net movement of sand and fines to the south along the
waterfront and up into the Duwamish River. A final report was submitted by
McLaren and Ren (1994).

Sediment remediation projects at Duwamish/Diagonal and Norfolk

The Duwamish/Diagonal and Norfolk sediment remediation projects are
directed by Pat Romberg of Metro as project manager, and City of Seattle work is
directed by Bob Chandler. These projects are proceeding according to the procedures
of the Washington State Sediment Management Standards, which require the
development of a formal Cleanup Study Plan consisting of four documents that
undergo public comment. A Work Plan for each site, which was developed under
direction of Dean Wilson, provided pertinent site information plus an explanation of
how the entire project would proceed. A preliminary schedule was included that
indicated the projects should be completed in 1997. A Sampling and Analysis Plan
for each site was developed by Craig Homan, who worked closely with Ecology to
finalize technical issues. A Public Participation Plan for each site was developed by
Jim Lindler in coordination with the EB/DRP Public Participation Committee. A
Health and Satety Plan that applies to both sites was developed by Jim Faccone.
Members of the SRTWG, both individually and as a group, spent considerable time
reviewing, discussing, and commenting on these documents to insure they could
serve as a model for other projects. Public review occurred from June 15th to July
15th with two letters submitted. Comments were addressed, and Ecology issued
authorization to proceed with Phase I site assessment sampling in mid-August 1994.

16



The budget for Phase I sampling was reviewed and approved by the SRTWG. At
Duwamish/Diagonal there were 35 surface grab stations and one core station
sampled for chemistry analysis. At Norfolk, there were 18 surface grab stations and
one core station sampled for chemistry analysis. Metro conducted sample collection
and chemical analysis of most parameters. At both sites, onc third of the surface grab
stations were evaluated by three separate bioassay tests performed under contract
with Beak Consultants. Quality-assured chemistry data became available at the end
of 1994. Preliminary results indicated that the Norfolk site has a relatively small area
of contamination clearly linked to the outfall. At the Duwamish/Diagonal site, there
was a much larger area of contaminated sediment, but portions of the site did not
appear to be linked to the two existing outfalls.

Project monitoring and collaboration

Monitoring data from the Pier 53-55 cap was reviewed and discussed regarding
chemical recontamination apparently caused by piling removal activities at the
Colman Ferry Dock (Pier 52). Pier renovation projects at both Colman Dock and the
Central Waterfront Project Public Short-Stay Moorage (Piers 64-66) revealed that
contaminated sediments are stirred up during piling removal activities. At the
Panel’s request, the SRTWG developed a list of the problem issues and proposed a
workshop that would bring together project sponsors, construction contractors, and
regulatory agency staff to identify environmental impacts and solutions. A piling
removal workshop, cosponsored by EB/DRP, DOT, and the Port of Seattle, was held
in February and was well attended. DOT agreed to coordinate further discussions

under the direction of Rick Singer.

Source control activities

Metro and City of Seattle were authorized to develop a source control plan and
work with the SRTWG to establish overall source control goals and objectives and
possible source control activities for Panel consideration. By December 1994, a draft
statement of source control goals was prepared. A list of potential source control
activities was developed to include research and identification of pollutant types
and sources, fieldwork and educational outreach, physical improvements to
stormwater collection and conveyance systems, and stormwater sampling and pipe
inspection. A specific source control program will be developed in 1995 in

coordination with the SRTWG.
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ELLIOTT BAY/DUWAMISH RESTORATION PROGRAM PANEL
1994 Resolutions

Listed below are the 19 Panel resolutions of 1994. The attachments to the resolutions
have not been included here for the sake of brevity. The attachments are contained in
the Administrative Record of the Elliott Bay /Duwamish Restoration Program, and

may be obtained from the Administrative Director upon request (see flyleaf for
information).

Resolution 1994 - 1

References: Resolution 1992-20; adoption of the Pier 53-55 Sediment

Capping and Enhanced Natural Recovery Area Project
Consent Decree:  { 26; credit for the Pier 53 sediment remediation project
Adopted: 2/3/94

The Elliott Bay /Duwamish Restoration Program Panel authorizes Metro to incur
$34,692.00 for in-kind services to prepare the second monitoring report for the Pier
53-55 Sediment Remediation Project. Monitoring activities required by permit
conditions were conducted by Metro in 1993 one year after cap placement. The
Sediment Remediation Technical Working Group considered a range of options for
the report and recommended a report with approximately 84 pages of text and 100
pages of appendices. This authorization refers to the “medium” option in the
attached budget tables. Permitting agencies and technical working group members
will receive a draft report for one round of review comments before report
finalization.

Resolution 1994 - 2

References: Panel Resolutions 1993-6, 13, 14, 18
Consent Decree: 9 9(h) and g 10(b)
Adopted: 3/3/94

The Elliott Bay/Duwamish Restoration Program Panel approves the modeling work
plan (on file in the Administrative Record of the EB/DRP) as the revised Scope of
Work and budget for Task 3 of the Waterfront Recontamination Study. The Panel
authorizes the Washington State Department of Ecology to conduct Tasks 3.3 and 3.4
of the Waterfront Recontamination Study.
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Resolution 1994 - 3

References: Panel Resolution 1993-19; identification of the Seaboard site as a
habitat development site, and Panel Resolution 1993-7;
1994 budget

Consent Decree: 19 (h); authority, and { 13; in-kind services

Adopted: 3/3/94

L The Panel hereby resolves that The City of Seattle (the City) may contribute

IL.

IIL

20

in-kind services with a total value of not more than $70,000 towards the
“Seaboard Site Aquatic Habitat Restoration Analyses” (scope of work
attached). The City contribution of in-kind services shall be applied to habitat
development payment obligations of the City under the Consent Decree upon
receipt and approval by the Panel of a description of the in-kind services, in
accordance with { 13 of the Consent Decree. Of the $70,000 to be applied,
$20,000 will be provided as project management of the analyses and other
associated tasks, and $50,000 will be applied to the U. S. Army Corps of
Engineers portion of the analyses.

The Panel accepts the attached scope of work as an adequate description of
tasks to be conducted, and will accept services provided by the City for the
undertaking of said tasks in accordance with paragraph I of this resolution.
The contribution by the City will be applied to the 1994 Panel Budget, habitat
development planning and design (Panel Resolution 1993-7), upon approval
by the Panel of a cost accounting provided in accordance with q 13 of the
Consent Decree.

Upon signing, a copy of this resolution shall be provided to the City’s Panel
representative by the Administrative Director, and shall constitute the
required notice to the City of the Panel decision to authorize in-kind services.
Panel oversight of the conduct of tasks undertaken at the Seaboard site will be
accomplished by means of the monthly status reports of the Habitat
Development Technical Working Group. The Habitat Development Technical
Working Group will meet regularly with the project manager for the Seaboard
project and will keep the Panel apprised of tasks completed pursuant to this
resolution. Such reports are deemed by the Panel to be sufficient oversight in
accordance with q 13 of the Consent Decree.



Resolution 1994 - 4

Consent Decree: {16 (Suquamish/Muckleshoot FTE’s)
Adopted: 3/3/94

The Elliott Bay /Duwamish Restoration Program Panel (Panel) hereby approves the
disbursement of funds from the Registry Account in the amount of $34,841.50 and
also hereby accepts the Suquamish Tribe’s “Elliott Bay FTE budget for 1994”
(attached). The amount of the disbursement represents the Panel’s 1/2 of the
Suquamish Tribe’s FTE budget for 1994.

The Panel requests that the Clerk, U. S. District Court, issue a check in the amount of
$34,841.50, payable to the Suquamish Tribe, to be mailed to the following address:

The Suquamish Tribe

P.O. Box 498

Suquamish, WA 98392
Attention: Margaret Duncan

Resolution 1994 - 5

Consent Decree: 16 (Suquamish/Muckleshoot FTEs)
Adopted: 3/3/94

The Elliott Bay/Duwamish Restoration Program Panel (Panel) hereby accepts the
“Muckleshoot Indian Tribe Operating Budget for Period 1/01/94 — 12/31/94, Elliott
Bay/Duwamish Restoration Program Technical Support” (attached), and stipulates
that the budget is reasonable as proposed.

Additionally, the Panel hereby approves the disbursement of funds from the
Registry Account in the amount of $44,854.50 in accordance with the attached
budget. This amount represents the Panel’s 1/2 of the Muckleshoot Indian Tribe’s
Technical Support FTE budget for 1994. The Panel therefore requests that the Clerk,
U. S. District Court, issue a check in the amount of $44,854.50, payable to the
Muckleshoot Indian Tribe, and mail it to the following address:

The Muckleshoot Indian Tribe
Attention: Eric Durban, Comptroller
39015 172 Ave. S.E.

Auburn, WA 98002
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Resolution 1994 - 6

Consent Decree: 1 10(a)
Adopted: 3/3/94

In accordance with Consent Decree paragraph 10 (a) and Panel Resolution 1992-10
the Elliott Bay/Duwamish Restoration Program Panel hereby authorizes
disbursements from the registry account to the payees specified below and as
requested by the attached invoices and memoranda.

7

Payees Amount of disbursement

Secretary of the Interior $19,477.00

Address: Fish and Wildlife Service
Ecological Services
3704 Griffin Lane S.E., Suite 102
Olympia, WA 98501 - 2192
Attention: Alisa Ralph

Suquamish Indian Tribe $13,999.00
Address:  The Suquamish Tribe

P.O. Box 498

Suquamish, WA 98392

Attention: Margaret Duncan
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Resolution Number 1994 - 7

Consent Decree: f10and T 14
Adopted: 3/3/94

The Elliott Bay /Duwamish Restoration Program Panel authorizes the disbursement
of funds from the Registry Account for the reimbursement of the National Oceanic
and Atmospheric Administration (NOAA) for time and expenses of personnel
fulfilling Administrative Director duties in accordance with Panel Resolution 1992-1
from October 3, 1993 through January 8, 1994 in the amount of $8,943.80.

The Clerk of the United States District Court, Western District of Washington, is
hereby requested to issue a check from the Registry Account in the amount of
$8,943.80 payable to NOAA, Department of Commerce.

Mailing Address: NOAA Finance Services Division
Bills and Collection Unit, Caller Service 7025
20020 Century Boulevard
Germantown, Maryland 20874

Panel Resolution 1994 - 8

References: 1993-11 (b): Designates Metro and City as project managers
tor EB/DRP sediment remediation projects
1993-20: Identifies initially selected sediment remediation sites
1993-21: Authorizes Cleanup Study Workplan development as
in-kind services not to exceed $53, 450
Consent Decree: 99 9(h), 13, 19
Adopted: 4/7/94

The Elliott Bay /Duwamish Restoration Program (EB/DRP) Panel hereby authorizes
the King County Department of Metropolitan Services (Metro) to perform sampling
activities on behalf of the EB/DRP Panel at two potential cleanup sites in the
Duwamish River and to perform in-kind services with a value of not more than
$35,527.20 for this purpose. The work shall consist of three different sampling
activities with designated budgets as follows: (1) $31,697.00 for collection and
analyses of five storm water samples from two locations in the Diagonal Way storm
drain; (2) $3,200.00 for additional bathymetric survey data at the Diagonal/
Duwamish Site; and, (3) $630.00 for collection and analysis of sediment pore water
for salinity.
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Panel Resolution 1994 - 9

References: Resolution 1992-10
Consent Decree: 9 10(a)
Adopted: 4/7/94

The Elliott Bay/Duwamish Restoration Program Panel hereby authorizes
disbursements from the registry account to the payees specified below and as
requested by the attached invoices.

Payees Amount of disbursement
Muckleshoot Indian Tribe $12,179.10
Address: Muckleshoot Indian Tribe

39015 172 Avenue S.E.

Auburn, WA 98002

Attention: Eric Durban, Comptroller
Department of Ecology $12,688.88
Address: Attention: Cashiering Section

Post Office Box 5128

Lacey, Washington 98503-0210

NOAA, Department of Commerce $43,450.13

Address: NOAA Finance Services Division
Bills and Collection Unit, Caller Service 7025 (DARREF)
20020 Century Boulevard
Germantown, Maryland 20874
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Panel Resolution 1994 - 10 1995 Budget

References: In accordance with Consent Decree Paragraph 11, the Elliott Bay/
Duwamish Restoration Program Panel hereby adopts the attached

1995 Budget.

Adopted:  April 7, 1994

L

II.

III

Iv.

PANEL FUNCTIONS SUPPORT

1. Administrative Director Salary and Overhead
2. Public Participation

3. Trustee Reimbursement

Subtotal
PLANNING AND DESIGN
1. Tribal ET.E.s
* Muckleshoot Tribe (1/2 x 90K)
* Suquamish Tribe (1/2 x 70k)

2. Habitat Development Planning and Design
3. Sediment Remediation Planning and Design

Subtotal
PROJECT IMPLEMENTATION
1. Habitat Restoration
2. Sediment Remediation

Subtotal

1995 PROGRAM TOTAL  $1,974,000

A. 1995 Habitat Development Budget
1. 29.4% Administrative and Program Planning Costs (290k)
2. Habitat Development Planning and Design

3. Habitat Development Implementalion

B. 1995 Sediment Remediation Budget
1. 70.6% Administrative and Program Planning Costs (290k)
2. Sediment Remediation Planning and Design

3. Sediment Remediation Implementation

70k
10k
130k

210k

45k
35k

80k
212k
515k

727k

875k
82k

957k

85k
212k
875k

1,172k

205k
515k
82k

802k
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Resolution Number 1994 - 11

Consent Decree: f10and | 14
Adopted: 7/7/%4

The Elliott Bay/Duwamish Restoration Program Panel authorizes the disbursement
of funds from the Registry Account for the reimbursement of the National Oceanic
and Atmospheric Administration (NOAA) for time and expenses of personncl
fulfilling Administrative Director duties in accordance with Panel Resolution 1992-1
from January 9 through April 2, 1994 in the amount of $15,934.67.

The Clerk of the United States District Court, Western District of Washingtoh, is
hereby requested to issue a check from the Registry Account in the amount of
$15,934.67 payable to NOAA, Department of Commerce.

Mailing Address: NOAA Finance Services Division

Bills and Collection Unit, Caller Service 7025
20020 Century Boulevard
Germantown, Maryland 20874

Resolution Number 1994 - 12

Consent Decree: ] 10 (c), Sediment remediation project implementation
9 19, Remediation of Sediments
9 26, Credit for Pier 53 Sediment Remediation Project
Panel Resolutions: 1992-20, credit for Pier 53 project: $222,760.00
1993-9, additional credit for 1992 Pier 53 monitoring: $4,065.00
1994-1, credit for 1993 Pier 53 monitoring cycle: $34,692.00
Adopted: 8/4/94

The Elliott Bay/Duwamish Restoration Program Panel hereby authorizes The King
County Department of Metropolitan Services (Metro) to provide up to $500 in the
form of in-kind services for analyses of Colman Dock sediment sample splits
provided by the State of Washington Department of Transportation. The cost of the
analyses will be applied to the credit granted for the Pier 53 Sediment Remediation
Project. The total credit granted by the Panel against future payments by Metro and
the City for this project is $262,017.00 as of this resolution.
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Resolution Number 1994 - 13

Consent Decree: 9 27, Habitat Development and Real Estate Acquisition
130, Metro and City real property obligations, appraisals

Panel Resolutions: 1993-7, 1994 budget

Adopted: 8/4/94

The Elliott Bay /Duwamish Restoration Program Panel (Panel) hereby requests that
The City of Seattle provide an appraisal for the real estate owned by Seattle City
Light to the north of the Duwamish Substation, heretofore referred to by the Panel as
“City Light North.” The Panel further requests that the appraisal include: (1) the
value of the site as it is now, and, (2) the value of the site after construction of a
proposed habitat project to include the daylighting of Hamm Creek and excavation
of the river bank on the east side of the parcel.

The Panel authorizes the Administrative Director to arrange the terms of the
requested appraisal with the City of Seattle, consistent with instructions provided by
the Panel. The Administrative Director will draft and forward a letter to the City of
Seattle requesting the appraisal on behalf of the Panel. ‘

The Panel hereby resolves that $5,000 or half of the costs of such an appraisal,
whichever is less, is to be applied as credit against future payment by the City of
Seattle for the purpose of habitat development as specified in Paragraph 27 of the
Consent Decree. The amount will be allocated to the Habitat Development Planning
and Design portion of the 1994 budget.
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Resolution Number 1994 —- 14

Consent Decree: 4 13, in-kind services provided by Metro and the City
Adopted: 8/4/9%

The Elliott Bay Duwamish Restoration Program hereby authorizes Metro to provide
in-kind services with a value not to exceed $190,000 in accordance with the attached
“Diagonal/Duwamish /Norfolk Sediment Remediation Project Budget.” Metro will
provide an accounting of in-kind services supplied under this authorization in
accordance with paragraph 13 of the Consent Decree.

The attached budget is acceptable to the Panel as an in-kind services proposal as
specified by paragraph 13, with the understanding that future costs, indicated by a
“?” on the attached budget, will require additional Panel authorization. The Panel
may amend this Resolution or its Attachments. If any of the Attachments to this
Resolution are amended by the Panel, the amended Attachments will become part of
this Resolution by reference.

The Cleanup Study Workplans developed by Metro for the two projects, and on file
in the Administrative Record of the Elliott Bay/Duwamish Restoration Program, are
accepted by the Panel as scopes of work for Task I, Task II (Phase I), and project

management of these tasks. A scope of work or proposal for in-kind services will be

provided prior to Panel approval of costs for additional tasks.

Panel oversight of the project will be accomplished by project manager’s reports to
the Sediment Remediation Technical Working Group, and project updates will be
included in monthly reports of the working group to the Panel.
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I

II.

ITI.

. DIAGONAL/DUWAMISH/NORFOLK
SEDIMENT REMEDIATION PROJECT

BUDGET

DUWAMISH NORFOLK
SCREENING SAMPLES
Wastewater Sampling
Sample collection 12,265.00
Chemical analysis 8,872.00
Sampling contingency 10,560.00
Sub Total 31,697.00
Salinity Sampling
: Sample collection 250.00 250.00
Salinity analysis 65.00 65.00
Sub Total 315.00 315.00
Bathymetry Survey
Survey contract 3,200.00
Sub Total 3,200.00
TOTAL APPROVED 35,212.00 315.00
SITE ASSESSMENT (Phase 1)
Phase 1 Planning
Field and Lab Services
Grab sample collection 16,144.00 8,341.00
Core sample collection 2,787.00 1,397.00
Chemical analysis 50,731.00 21,935.00
Bioassay testing 21,700.00 15,500.00
Contract procurement 1,394.00 718.00
Task preparation & mgmt. 3,274.00 1,686.00
Sub Total 96,030.00 49,577.00
Sedimentation Rate Cores for Model 16,608.00
TOTAL REQUESTED 112,638.00 49,577.00
Phase 2 Planning
Data interpretation ?
Prepare new SAP addendum ?
Prepare phase 2 budget ?
Proceed with phase 2 sampling ?
Sub Total ?
TOTAL 1998
Diagonal Pipe Cleaning
Prepare Sampling and Analysis Plan ?

Prepare Sampling Plan for Ecology Appv'l ?

Sub Total
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Iv.

VI.

Collect Samples
Chemistry Analysis
Interpretation and Decision
Task Scheduling

Sub Total

Pipe Cleaning Contract
Contract Procurement
Contract Management

Sub Total

TOTAL

Modelling Sources Control Needs
Run SWM Model
Develop Sediment Dispersion Model
Run Sediment Model
Task Scheduling

Sub Total

Interpretation and Report
Decision on Source Control Needs
Sub Total

Source Control Activities
Prepare source contreol plan
Prepare source control budget
Implement source control
Task scheduling
Sub Total

TOTAL

Risk Assessment
Preliminary Assessment
Report Preparation
Task Scheduling
TOTAL

Alternatives Analysis Contract
Contract Procurement
Develop Scope of Work

Consultant selection process
TOTAL

Contract Management
Engineering Services suppor?
Other contract support services

Consultant Contract Tasks _
Phase 1 & 2 site data analysis
Establish cleanup technologies

3 oy sy o) o))
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Sep'94
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Develop alternatlves for cleanup ?
Evaluate alters. select preferred 2
Prepare monitoring plan ?
Prepare alternatives report ?
Project management (consultant) ?
TOTAL Sep'94
VII.Environmental Process
Prepare Environmental Assessment ?
Public Meeting ?
Coordinate with Ecology ?
Public Comments and Revisions ?
Task Scheduling ?
TOTAL Sep'94
VIII. Permitting Activities For Project
Prepare Preliminary Design ?
Prepare Permit Documents ?
Review/Comment Preparation ?
' TOTAL 1995
IX. Construction at Cleanup Site
Prepare Final Project Design ?
Prepare Bid Documents ?
Contractor Selection ?
Contract Approval ?
Construction Contract Cost ?
Contract Management ?
Task Scheduling ?
TOTAL 1996
X. Monitoring Activities
Prepare Sampling and Analysis Plan ?
Prepare Sampling Budget ?
Construction Monitoring Costs ?
Post-Construction Monitoring Costs ?
TOTAL 1996/97
XI. Overall Project Management
Aug/Sep'94 10,054.00 5,027.00
* TOTAL REQUESTED 10,054.00 5,027.00
oct/Dec'94~1995 ? ?
Total Sep'94 Sep'94
* PROJECT TOTALS 133,252.00 54,604.00
* GRAND TOTAL REQUESTED 187,856.00

* Budget Items Requestéd for SRTWG/Panel Approval.

28 July 1994
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~ Duwamish/Diagonal and Norfolk Phase | Sampling Costs

Common and Preparation Costs ,
Contract Procurement
Laboratory Preparation
Construct core-spiitting table
Sampling materials
Health and Safety Briefing
Project Management
Moorage
Site Survey i _
Common and Preparation Total

Duwamish/Diagonal
Field Mobiiization of bodt, equipment
Sediment grab sampling
Sediment bioassay reference sample: Metro

Sediment bioassay reference sample: Consuitan »

Sediment core sampliing
Field subtotal (Metro collects)
Field subtotal (Consultant collects)
Analytical Chemistry
Bioassays, estimated
Analytical subtotal

Field + Analytical (Metro collects reference)

Field + Anatytical (Consuitant collects reference)

Add 2/3 Common and Preparation Costs
Duwamish/Diagonal Total (Metro coilects reference)
Duwamish/Diagonal Total (Consuitant collects reference)

Norfoik
Field Mobilization of boat. equipment
Sediment grab sampling
Sediment core sampfing
Field subtotal
Anatlytical Chemistry
Bioassays. estimated
Analytical subtotal

Field + Analytical

Add 1/3 Common and Preparation Costs
Norfolk Total

32

82,112
$440
$1.320
$888
$484
$880
$420
8528
§7,072

~$704
$14,240
$1,200
$1.960
$2,787
$18,931
$19.691
$50.731
$21,700
$72.431

$91.362
§92.122

$4,668
$96,030
$96.790

§176
$8.165
$1.397
§9.738

$21.935
$15,500
$37.436

$47.173
$2.404
$49,577



Common and preparation costs

l

|

Cost 'People iHours  'Rate (Total
Contract Procurement |
(Prepare bid specs, evaiugte bids and contractors, award contract) |
Charter sampling vessel 4) a4 176
Bioassays 40 44 1760
Divers 4 44 176
Laboratory Preparation 10 44 440
(Creute LWOs, Fieldshests, iaels, bottle and equipment prep) [
Construct core-splitting and work tables on deck 3 101 44; 1320
(Design. purchase materials. construct) ] ;
l | ! :
Sampling materials (one-use onily) ]
[Nitrile gloves (100pr.) 180 180
ICore tubes (42 ft @ $10/f) 420 420
Core plugs (12 @ $24/e0) 288 288
Health and Safety Briefing i 1 4a 484
Project Management 20 44 880
Moorage at Harbor island iMaring 420 i 420
Site survey 2 é! 44| 528
(Locate posittoning referance sites and secondaries) | :
i |
Common/Preparation Total ! 7072
.i
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Duwamish/Diagonal Site

T -
{ !

Cost !People iHours

: %Ro’re

iTotal

Duw/Dicg Total (Field, Chemistry, BIOOSSOY)‘

Field work ' ; i
Mobilization of boat. equipmentt i 2i 8l 44 704
Sediment grab sampling (34 stations, 2-3 grab composites, + QA reps) : ;
Regulor (5 days)! 1 skipper, 2 crew 3] 40 A4 7620
| project manager 1 40 44] 1760
1 scientist | 1 60l 32 1920
2 shore station crew 2 30 A4 2640
Sediment Bioassay Reference Sample Collection (Metro or Consultant, tod)! i
Metrol1 skipper, 1 crew 1 2 101 44| 880
{1 scientist : 1 10 32! 320
Consultant!1 consuttants estimate ! ; I 1960
Sediment cores 1(2 coras at 2 stations, samples spiit on-board) 5
( 2/3 of one day of diver, boat and equipment and crew time) H
i1 skipper, 2 crew ! 7i 44 924
i1 project manager Tl 71 44) 308
i1 scientist 1i 70 32| 224
12 shore stgtion crew ; 2! 3! 44} 264
Estimate, contractoriDive boat rental : 1| 51 85i 275
! Mobilization/demob. 2! 1§ 36 72
‘Dive time ] 1} ! 180 720
Fieid Subtotal (Meiro collect reference) : ; 18931
Field Subtotal (Consultant collect reference) ; 19691
| i | ;
Analytical P |
Chemistry (All prices include QA data package cost) ! i# samps [$/test [Total
(34 grab sampies, 3 field reps. 4 varability reps. 15 core saction samples. 2 rererence sameles)|
Acid Voiatile Sulfides Amtest . ; 58 70 4060
Particle Size Distribution Amtest | 58 75 4380
Percent solids Metro ELD 58 101 - 580
Total Organic Carbon Metro ELD | 58| 32 1856
Metais by ICP Mefro ELD o i 58t 29 1682
Mercury Metro ELD - 58 23 1334
Methyl Mercury Frontier Geosciences 14| 192.5 2695
BNA's {Metro ELD 381241 13978
PCB's/Pesticides :Metro ELD 58| 187 10846
Tributyifin iLaucks } 34 275 9350
Chemistry Subtotal | 50731
|
Bioassay tests, Estimated (12 samples + 2 reference) i
Amphipod (Rhepoxynius) iTo be determined 14| 4501 6300
Echinoderm (Dendraster) To be determined 141 5000 ~ 7000
Polychaete (Neanthes) To be determined 14] 600! 8400
i Bloassay Subtotal i i . 21700
| { i
* | |
Duw/Diag Total (Fieid, Chemistry, Bloassay)l ' 91362
! (Metro collect reference)| 5 | !
: + 92122
{

{(Consulfant coliect reference)|
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Norfolk Site

Field work

l
I
i

'Cost_People Hous _Rate Tordl

Mopbilization of boat, equipment|

|

: 2. 2 44! 17
Sediment grab sampling (18 stations, 2-3 grab composites, + QA reps. + Duwam. Referenca) | ] :
Regular (2 days)|Boat rental w/ operator : 11 3.51 550 1925
2 crew i 2! 301 a4l 2640
1 project manager : 11 300 44i- 1320
1 scientist ; 1! 30! 32i 940
2 shore station crew ! 2! 15 44 1320
Sediment cores [(2 cores at 1station. samptes spiit on-boara Licerty) i i
( 1/3 of one dtay of diver, boar and equipment and crew time) i : i
1 skipper, 2 crew 3t 3] 44 396
1 project manager 1] 3 44 132
1 scientist 1! 3l 32 96
2 shore station crew 2! 2! 44 176
Estimate. contractoriDive boat rentai i : 11 3i 55i 165
Mohbilization/demob. i i 2i 1i 361 72
Dive time ! i ]! 2! 180! 360
. field Subtotall i i : ) 9738
i j ! i i
Analytical . % ! } ;
Chemistry (All prices inelude QA data pacikage cost) | # samps i$/test Total
(18 grab ‘samples, 2 field raps, 6 core section samples. 4 teference sampies) : ‘ i !
Acid Volatile Sulfides 'Amtest - ' 301 70! 2100
Particle Size Distribution | Arntest 301  75i 2250
Percent solids iMetro ELD | 30 10| 300
Totat Organic Carbon Metro ELD ! ; 30 32! 960
Metals by ICP Metro ELD i : 30 29| 870
Mercury iMetro ELD i i 30! 23| 490
Methyt Mercury iFrontier Geosciences ! 10| 192.54 1925
BNA's ;Metro ELD i i 30f 2411 7230
PCB's/Pesticides iMetro ELD . i 30l 187! 5610
Chemistry Subtotall i v 21935
Bloassay tests, Estimated (6 samples + 4 refarance) | : d
Amphipod (Eohaustorius) :To be determined ; 100 4501 4500
Echinoderm (Dendraster) To be determined ; 101 500! 5000
Polychaete (Neanthes) To be determined ; ! 10| 600CI 46000
i Bloassay Subtotal t i | - 15500
: i i
I N H ! [
Norolk Total (Field, Chemisiry, Bioassay)! I 47173

]

i
{

|
|
i I
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Sheet

Draft Budget
Sedimentation Rate Core
Sampling and Analysis Costs
Units Rate Total §
Preparation of Sampling and Analysis Plan 40 $40.00 $1.60C
Mobilization of Sampling Equipment 8 $46.00 $36¢
Vessal Crew 3 persons/10 hrs 30 $46.00 $1.38C
Scientific Crew 2 persons/10 hours 20 $40.00 $80C
Shoreside Survey Crew 2 persons/S hours 10 $46.00 $46(
Coring Equipment Cost $C
impact Core 1 $35.00 $3¢
Diver Core* 1 diver day 1 §200000  $2.00C
Laboratory Analysis-Pb 10 sect/core, 4 cores 40 $150.00  $6,00C
Laboratory Analysis-Cs : 10 sect/core, 4 cores 40 $100.00  $4.0%
Total $16,60¢

* Diver operated corer necessary if impact core provides insufficient sediment penetration,
diver core $ only used in budget totals

Shuman, 7/27/94
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Resolution Number 1994 - 15

Consent Decree: f10and g 14
Adopted: 8/4/94

The Elliott Bay/Duwamish Restoration Program Panel authorizes the disbursement
of funds from the Registry Account for the reimbursement of the National Oceanic
and Atmospheric Administration (NOAA) for time and expenses of personnel
fulfilling Administrative Director duties in accordance with Panel Resolution 1992-1
from April 3 through June 25, 1994 in the amount of $12,022.59.

The Clerk of the United States District Court, Western District of Washington, is
hereby requested to issue a check from the Registry Account in the amount of
$12,022.59 payable to NOAA, Department of Commerce.

Mailing Address: NOAA Finance Services Division
Bills and Collection Unit, Caller Service 7025
20020 Century Boulevard
Germantown, Maryland 20874

Resolution 1994 —- 16

Consent Decree: q 13, in-kind services; and { 10, sediment remediation
Adopted: 10/06/94

The Panel hereby approves of City and Metro 1994 expenditures of $96,500 on the
Diagonal/Duwamish/Norfolk projects as outlined in the attached budget. Credit is
granted by the Panel for $96,500 as in-kind services to be applied against the
Sediment Remediation obligations of the Consent Decree.

Resolution 1994 - 17

Consent Decree: 9 9 (d), authority; and q 33, source control
Adopted: 10/06/94

The City and Metro are authorized to expend up to $13,500 for the following two

source control activities:

I. To assist the Panel to develop goals for the source control program, and;

II. To develop a source control plan and a source control budget to be presented at
the first meeting of the Panel in 1995.
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Resolution Number 1994 - 18

Consent Decree: f10and q 14
Adopted: 11/3/94

The Elliott Bay /Duwamish Restoration Program Panel authorizes the disbursement
of funds from the Registry Account for the reimbursement of the National Oceanic
and Atmospheric Administration (NOAA) for time and expenses of personnel
fulfilling Administrative Director duties in accordance with Panel Resolution 1992-1
from June 26 through September 30, 1994 in the amount of $6,179.13.

The Clerk of the United States District Court, Western District of Washington, is
hereby requested to issue a check from the Registry Account in the amount of
$6,179.13 payable to NOAA, Department of Commerce.

Mailing Address: INOAA Finance Services Division
Bills and Collection Unit, Caller Service 7025
20020 Century Boulevard
Germantown, Maryland 20874

Resolution Number 1994 - 19

Consent Decree: q10b
Adopted: 12/1/94

The Elliott Bay /Duwamish Restoration Program Panel authorizes the attached
Scope of Work up to $1,000.00 to produce underwater maps of potential habitat
development sites. These maps will be used to further refine project site areas and to
develop conceptual project designs. The Administrative Director is authorized to
reimburse for the cost of the maps and related products.
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SCOPE OF WORK
UNDERWATER MAPPING IN ELLIOTT BAY AND WEST SEATTLE

Contact Angela Ferdico, 9’37—2550

Objective
Produce maps of the following locations:

1) Myrtle Edward’s Park — approximately 200 yards of shoreline from due west
of Lighthouse south past the existing beach and outward to the approximate
100-foot contour.

2) West Seattle from Salty’s Restaurant north for a distance of approximately
300 yards along the shore and inclusive of the Ecology contamination cluster
site (EB-23). '

3) Smith Cove Park between the dredged Pier 91 channel and the Elliott Bay
Marina.

Mapping Elements

The maps would be hand drawn field sketches prepared by divers. Maps could
depict locations of :

¢ Substrate types

¢ Approximate bottom contours

* Physical features

* Biological features

* Other observations

Additional possible products

¢ Sediment samples as requested
e Video transects

¢ Still photographs

Cost

The Elliott Bay /Duwamish Restoration Program will furnish directly or reimburse
the cost of the materials expended while preparing the maps up to $1,000.00
including:

¢ Compressed air

e Film, video tape, and processing

e fuel
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ELLIOTT BAY/DUWAMISH RESTORATION PROGRAM PANEL
1994 Registry Account Summary

Cash Disbursements from the Registry Account

Settiement Summary: Consent Decres {Spending Limits w_Spending limi : |
Sethement Summer _|Spending Bylaw_Spending %
Task Amount Catagory Limit Category Annual Limit*
Sediment Remediaton $12,000,000 — ]
Real Property $65,000,000 ‘ Trustee Reimbursement < $150,000
Habitat Restoration | $5,000,000 Panal Support $2,000,000 Admistrative Director S $70,000
Source Control s_$2,000,000 Planni ? $3,000,000 Tribal F TE-Panel Hal $80,000
| .
Elliott Bay/Ouwamish Restorstion Disbursements for Paael S n-mgg;rummmmmmc.
Date Filed Faid To Resolution|Purposs Amount |Runaing Total % Expended
8/6/92 NOAA [92:10 AR7/2/919/30/92 $12530.687 |  $12.530.87
19/24/92 INOAA 192-13 AR:3/1/926/30/92 $13.08545 | 2561632 128
3/25/93 WONR |92-26 Blliott Bay Coop $2647.65 | $28263.97 141
13728793 USFWS |o3-05 TECY 1992 SI63620 |  sU46167 223
13725/93 |Muckleshaot  [93-06 TE CY 1992 $29,930.00 |  $74.546.7 373
3/25/93 Suquamish 93-05 TR: CY 1992 $7163.921  $81,710.19 4.09
les12/93 EBoology 93-10 TE: CY 1992 - S719787] 87637719 .8
{6/17/93 INOAA Jo3-10 TE: CY 1992 $36,60446 | $12751252 6.38
16717793 INOAA |o3-11 AR:10/1/92-3/31/93 81922478 | $146737.30 7.34
lor9/93 INOAA jo3-15 AR:4/1/93-6/30/93]  $10762.55 | $157499.85 7.87
1373/94 WDNR lo3-17 Eliott Bay Coop $7352.35 ) $164.852.20 8.24
1373/%¢ INOAA 193-22 AR: 7/1/93-9/30/93 $29,114.52 §  $193,966.72 9.70
4/1/94 USFWS Ioe0s  |TB:CY1993 $19477.00 | $213443.72 1067
4/1/94 |Suquamish {94-06 TE: CY 1993 $13999.00 | 2740272 1137
‘[as1794 INOAA {9407 AR: 10/3/93-1/8/%4 $894380 | $236,38652 1182
6/21/9% Misckleshoot ___[94-09 TR CY 1993 $12,179.10 | 8248565 62 1243
6/21/94 Eoology 94-09 TE: CY 1993 $12,638.88 | $261,254 13.06
6/21/54 INOAA 94-09 TE: CY 1993 $43450.13 | $304,704.63 1524
Cumulative Totals $304,704.63 TN
Elliott Ba! ish Restoration Program Disbursements for and Design - Cap of $3,000000
Date Filed Paid To Resoluti JE Amousnt Total % Expended
3/25/93 Cornu 92.28 Habitat Deawings $4496.58 $4496.58 0.15
4/1/94 Ecology 93-13 WF:5/1/93-9/30/93 43172643 | $36,22301 121
(6721754 Ecology 9318 WE: 10/1/93-12/31/ $53364.03 |  $99,387.0¢ 299
8/5/94 Ecology |93-18 WE: 1/1/94-3/31/% $33,505.00 | $123,092.04 4.10
10/4/94 Ecology |o4-2 WE: 7/1/949/30/94  $72030.33 | $19512237 6.50
12/3/92 |Muckiesh l92-19 PTE for CY 1992 $44,255.00 | $239377.37 7.98
9/9/93 [Muckleshoot __193-16 |FTE fox CY 1993 $4494150 | $284.316.87 948
|e/1/94 |Muckleshoot 19405 FTE for CY 1994 S44854.50 | $329,173.37 10.97
9/24/92 |Suquamish lo2-34  |FTEfoe CY 1992 $36,000.00 | $365,173.37 1217
9/9/93 [Suquamish 16 . |FTEfor CY 1993 $34,563.06 | $399,73643 13.32
4/1/94 Suquarnish 0404 IRTR foe CY 1904 $34.841.50 |  $434577.93 14.49 »
&waﬂvb Totals $454,577.93 14.49.
Abbreviations
t
FTE Full-Time Equivalent Position Funding (Muckleshoot and S sty Teibes)
CY Calendar Year | L i .
AR Administrative Reimb - Payment to NOAA (Administrative|Director)
16 Truswee Exp | ] 1
wP Waterfront Recontamination Study - t to Washington State t of Boplogy
Coenu Contractor for tual habitat d ment drawin, ]
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Panel Organization Plan
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A. Acronyms and abbreviations
Boeing The Boeing Company
City The City of Seattle
COE U.S. Army Corps of Engineers
DOI U.S. Department of the Interior
Ecology Washington State Department of Ecology
EPA U.S. Environmental Protection Agency
Metro King County Department of Metropolitan Services (formerly

the Municipality of Metropolitan Seattle)
Muckleshoot Muckleshoot Indian Tribe
NMES National Marine Fisheries Service
NOAA National Oceanic and Atmospheric Administration
NOS National Ocean Service
Port Port of Seattle
Suquamish Suquamish Tribe
USFWS/FWS “U.S. Fish and Wildlife Service
UW/FRI University of Washington/Fisheries Research Institute
WDF Washington Department of Fisheries
WDNR Washington Department of Natural Resources
WDW Washington Department of Wildlife



B. Organization Chart

Organization Structure

Panel of Managers

Voting Representatives Alternates
Robert Clark, Jr. NOAA Robert Clark, Jr.
Alisa Ralph/Curtis Tanner USFWS Alisa Ralph/Curtis Tanner
Dan Cargill Ecology Joanne Polayes-Wien
Lyle Emerson George Suquamish Margaret Duncan
Glenn St. Amant Muckleshoot Chantal Stevens
Bob Chandler City Bob Chandler
Robert Swartz Metro Robert Matsuda
! | |
Technical Admini . Public
Working ministrative Participation
Groups Director Committee
Robert Clark, Jr. NOAA Margaret Duncan Suquamish
Mike Francisco NOAA Bob Chandler City
Marc Stifelman  NOAA Robert Clark, Jrr NOAA
Mike Francisco = NOAA
Jim Lindler Metro
Gail Siani NOAA
Glen St. Amant ~ Muckleshoot
Sediment Habitat
Remediation Development
Technical Working Technical Working
Group Group
Pat Romberg, Chair Metro Curtis Tanner, Chair USFWS
Justine Barton EPA George Blomberg Port
Pat Cagney COE Pat Cagney COE
Dan Cargill Ecology Dan Cargill Ecology
Randy Carman WDF Randy Carman WDF
Robert Chandler  City Robert Chandler City
Robert Clark, Jr. NOAA Robert Clark, Jr. NOAA
Margaret Duncan = Suquamish Margaret Duncan Suquamish
Mike Francisco NOAA Mike Francisco NOAA
Doug Hotchkiss Port Robert Matsuda Metro
Paul Johansen Boeing Joan McGilton Boeing
Robert Matsuda ~ Metro Joanne Polayes-Wien Ecology
Joan McGilton Boeing Gail Siani NOAA
Teresa Michelsen  Ecology Charles Simenstad =~ UW/FRI
Gail Siani NOAA Glen St. Amant Muckleshoot
Glen St. Amant Muckleshoot  Rick Vining Ecology
Rick Vining Ecology WDNR
WDNR




C. Panel participants
P = Panel of Managers Representative
S = Sediment Remediation Technical Working Group
H = Habitat Development Technical Working Group

National Oceanic and Atmospheric Administration

Robert Clark, Jr. (B, S, H) Phone: 206/526-4338
Mike Francisco (S, H) Phone: 206/526-4348
National Marine Fisheries Service Fax: 206/526-6665
Damage Assessment and Restoration Center Northwest

7600 Sand Point Way N.E.

Seattle, WA 98115-0070

Involvement: Restoration planning

Kathy Chorostecki Phone: 206/526-6604

Gail Siani (S, H) Fax: 206/526-6665
NOAA General Counsel

Damage Assessment and Restoration Center Northwest
7600 Sand Point Way N.L.
Seattle, WA 98115

Involvement: Legal

U.S. Department of the Interior

Alisa Ralph (P) Phone: 360/753-9440
Curtis Tanner (H) Fax: 360/753-9008
U.S. Fish and Wildlife Service
3704 Griffin Lane S.E., Suite 102
Olympia, WA 98501-2192

Involvement: Damage assessment, restoration plannmg

Barry Stein Phone:  503/231-2173
U.S. Department of the Interior Fax: 503/231-2166
Regional Solicitor’s Office :
500 N.E. Multnomah, Suite 607
Portland, OR 97232

Involvement: Legal

U.S. Department of Justice

James L. Nicoll, Jr. Phone: 206/526-6604
NOAA /DOJ Damage Assessment Fax: 206/526-6665
7600 Sand Point Way N.E.

Seattle, WA 98115

Involvement: Legal



State of Washington

Dan Cargill (P, S, H)
Teresa Michelsen (S)
Joanne Polayes-Wien (H)
State of Washington
Department of Ecology
3190 160th Ave. S.E.
Bellevue, WA 98008-5452

Washington Dept. of Natural Resources
P.O. Box 47027 (Mail Stop QW-21)
Olympia, WA 98504-7027

Mary McCrea

Washington Attorney General’s Office Fax:
Ecology Division

P.O. Box 40117
Olympia, WA 98504-0117
Involvement: Legal

Fax:

Fax:

The Suquamish Tribe

Lyle Emerson George (P)
Phyllis Meyers Fax:
Margaret Duncan (P, S, H)
Suquamish Tribe
P.O. Box 498
Suquamish, WA 98392

Involvement: Damage assessment, restoration planning

John Sledd

Suquamish Tribe

P.O. Box 498

Suquamish, WA 98392
Involvement: Legal

Fax:

Muckleshoot Indian Tribe

Glen St. Amant (P, S, H)
Chantal Stevens (P)
Muckleshoot Indian Tribe
Fisheries Department
39015 172nd Ave. S.E.
Auburn, WA 98002
Involvement: Damage assessment, restoration planning

Raobert L. Otsea

Tribal Attorney

Muckleshoot Indian Tribe

39015 172nd Ave. S.E.

Auburn, WA 98002
Involvement: Legal

Fax:

Fax:

Phone:
Phone:

Phone:

Phone:

Phone:

Phone:;

Phone:

Phone:

206/649-7263
206/649-7257
206/649-7098

360/902-1070

360/902-1786

360/459-6155
360/438-7743

360/598-3311
360/598-4666

360/598-3311
360/598-4666

206/931-0652
206/931-0752

206/939-3311
206/939-5311



City of Seattle

Robert Chandler (P, S, H) Phone:
City of Seattle Fax:
660 Dexter Horton Building

710 Second Ave.

Seattle, WA 98104-1709 '
Involvement: Damage assessment, restoration planning

Kevin Stoops Phone:
Seattle Department of Parks & Recreation Fax:
2911 Second Ave.
Seattle, WA 98121

Involvement: Seaboard Site Project Manager
Jim Tupper Phone:
City of Seattle Fax:

Seattle City Attorney’s Office

Environment Section

1111 Third Ave., Suite 2640

Seattle, WA 98101
Involvement: Legal

King County Department of Metropolitan Services (Metro)

Robert Matsuda (S, H) Phone:
Robert Peterson Phone:
Pat Romberg (S) Phone:
Robert Swartz (P) Phone:
King County Department of Metropolitan Services Fax:

821 Second Ave., M.S. 81
Seattle, WA 98104-1598
Involvement: Damage assessment, restoration planning

William E. Blakney
Office of the Prosecuting Attorney
King County, Washington
Columbia Center
701 Fifth Ave., Suite 4800
Seattle, WA 98104
Involvement: Legal

Fax:

Phone:

206/684-7595
206/684-0963

206/684-7053
206/233-3949

206/233-2199
206/386-0048

206/684-1218
206/684-2093
206/684-1220
206/684-1713
206/684-1741

206/296-0424
206/296-8819



D. Additional technical working group members

The Boeing Company

Steve Ryan

The Boeing Company

Corporate Safety, Health and Environmental Affairs
P.O. Box 3707, Mail Stop 7E-EJ

Seattle, WA 98124-2207

Environmental Protection Agency

Justine Barlon (S)

Environmental Protection Agency

Sediment Management Unit

Aquatic Resources, Wetlands, and Sediments
1200 Sixth Ave.

Seattle, WA 98101

Port of Seattle

George Blomberg (H)
Doug Hotchkiss (S)
Port of Seattle

Pier 66

Seattle, WA 98111

University of Washington

Charles Simenstad (H)

Fisheries Research Institute
University of Washington, WH-10
Seattle, WA 98195

U.S. Army Corps of Engineers
Pat Cagney (S, H)

U.S. Army Corps of Engineers
Environmental Resources Section
4735 E. Marginal Way S.

Seattle, WA 98124-2255

Washington Department of Fisheries

Randy Carman (H)

Washington Department of Fisheries
P.O. Box 43155

Olympia, WA 98504-3155

A-6

Phone:

Fax:

Phone:

Fax:

Phone:
Phone:

Fax:

Phone:

Fax:

Phone:

Fax:

Phone:

Fax:

206/447-2186
206/393-4718

206/553-4974
206/553-1775

206/728-3194
206/728-3192
206/728-3188

206/543-7185
206/685-7471

206/764-3624
206/764-6676

360/902-2573
360/902-2946



